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Mr Martin Hestmark 
U S Environmental Protection Agency, Region VIII 
A?TN Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr GaryBaughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222-1 530 

Gentlemen 

Due to schedule impacts for Operable Units (OUs) affected by the Human Health b s k  
Assessment stop work order, a new revised risk assessment schedule needed to be developed 
These were discussed in the May 10, 1994, meeting and the June 24, 1994, meeting between 
the U S Department of Energymocky Flats Field Office, EG&G Rocky Flats, Inc , the U S 
Environmental Protection Agency, and the Colorado Department of Health 

Enclosed please find the revised risk assessment schedules for OUs 2, 3, 5, and 6 We have 
also included the general and OU-specific schedule assumptions utihzed by OUs 2, 3, 5, and 
6 to develop these new schedules Deviations from these assumptions will result in the need 
to modify the dehverable dates 
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